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Department of Energy 
Ohio Field Office 

Fernald Environmental Management Project 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

ljEC P 5 2003 

Mr. James A. Saric, Remedial Project Manager 
United States Enyironmental Protection Agency 
Region V I  SR-6J" 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

DO E-0085-04 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5 th Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

TRANSMITTAL OF THE ON-SITE DISPOSAL FACILITY IMPACTED MATERIAL PLACEMENT 
PLAN FOR WINTER MONTHS 

References: 1. Letter DOE-1097-98 from J. Reising to  J. Saric and T. Schneider, 
"Proposed Milestones for the On-Site Disposal Facility," dated 
August 13, 1998 

2. Letter C:SDFP:2003-0112 from M.D. Powell to  J. Reising, "On-Site 
Disposal Facility Impacted Material Placement Plan for Winter Months," 
dated October 29, 2003 

Enclosed for your review and concurrence is the revised On-Site Disposal Facility (OSDF) 
Impacted Material Placement Plan for Winter Months, which establishes the process and 
guides the impacted material placement in the OSDF during the winter months starting 
January 2004. Revisions have been incorporated based on discussions with the United 
States Environmental Protection Agency (USEPA) and Ohio Environmental Protection 
Agency (OEPA) during the November 5, 2003 Technical Information Exchange (TIE) 
meeting on this time critical plan. The major additions to  the preliminary plan include 
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daily checklist, better definitions of the roles and responsibilities, and more specific 
descriptions of unacceptable field conditions. This plan includes the following 
attachments: 

0 

Sketches 
0 Pre-Placement Daily Inspection Checklist 
0 Weather Data 
0 Letter DOE-1097-98 
0 

Example of Draft Traveler for Winter Month’s Work 

Winter Months Construction Schedule and Resources 

By developing this plan, it is the Department of Energy’s intention to ensure that quality of 
work as specified in the OSDF design specifications is maintained even during winter 
placement activities in the OSDF. 

If you have any questions or require additional information, please contact Johnny Reising 
a t  (51 3) 648-31 39. 

Sincerely, 

FCP:Reising William J. 

Director u 
Enclosure: As Stated 

cc w /enclosu r e : 
J. Reising, OH/FCP 
T. Schneider, OEPA-Dayton (three copies of enclosure) 
G. Jablonowski, USEPA-V, SR-6J 
M. Cullerton, Tetra Tech 
F. Bell, ATSDR 
M. Shupe, HSI GeoTrans 
R. Vandegrift, ODH 

,AR Coordinator, Fluor Fernald, lncJMS78 

cc w/o enclosure: 
J. Chiou, Fluor Fernald, lncJMS64 
T. Hagen, Fluor Fernald, IncJMS1 
W. Hooper, Fluor Fernald, lncJMS64 
D. Powell, Fluor Fernald, lnc./MS64 
6. Zebick, Fluor Fernald, Inc./MS6O 
ECDC, Fluor Fernald, lncJMS52-7 

3 


